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Time Period November 16 — December 5, Project No: 1305
(three weeks): 2015

Rain Days/Weather Rained ~1.5” on Wednesday, Nov. 18" starting at noon (Burkesville
Conditions: gauge) which limited work to only on spreading soil on the Disposal

Area and wrecking concrete forms on Thursday.
Did not work Nov. 26" & 27" due to Thanksgiving holiday.
Rained ~3.1” from Nov.28" - Dec. 1% and did not work again until Dec.
3"
Personnel on-site: EcoGro/Ridgewater: Tom Cutter, Eric Dawalt, Jim Hanssen, Larry
Mounce, Brad Redmon, Randall “Mokie” Starns, Randall Starns, Jr.,
Sherri Arthur Trucking-John Arthur.
Equipment on-site: Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 160 w/ hyd.
thumb, Terex TA27 articulated off-road dump truck, Bobcat T300 skid
steer , & Morooka 2200 track dump truck. The Komatsu PC 210
excavator and Komatsu PC 240 excavator were removed from
production and rental on Nov. 19" but not de-mobilized until the next
week. The sheepsfoot compactor was removed from production and
rental on Nov. 16" but not de-mobilized until later in the week.
Material deliveries to project = Benny Brown delivered:
site: o 92 tons of #2 stone for haul road repair.
o 26 tons of #8 stone for pipe bedding and backfill.
o 242 tons of #57 stone for haul road repair, sidewalk
subgrade, and trail construction.
o 175 tons of Class Il and Ill Channel Lining for stream
construction in the Public Fishing Area.
o 75 tons of shot rock for stream construction in the
Public Fishing Area.
o 68 tons of DGA for trail construction.
= 4 cubic yards of 4,000 psi, concrete for sidewalk curb, bench
pad, and pipe joint backfill was delivered by Albany Ready

Mix.
Work performed the past e Culvert and reach upstream of Campground Road/ ~Sta.
week: 113+00 to 118+40:
o Finished building stream upstream and downstream of

culvert.

o Graded soil and spread wood along channel.

o Built rock walking trail and steps from Campground
Road to stream at ~LT Sta. 113+00.

o Installed rock ditches from existing ditches adjacent to
road to the stream.

o Built rock steps upstream and downstream of culvert
to access stream from Campground Road.

e Reach downstream of migration barrier /~Sta. 105+90 to
113+00:

o Installed side wall rocks on Migration Barrier.

o Constructed ravine spillway with 20’ bottom width
where it was too narrow (from ~Sta. 0+50 to 1+90)
and built plunge pool using ~24” dia. rock from
temporary diversion channel.

o Excavated and built remaining channel from Sta.
107+00 to 107+71.
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o Built rock trail and steps along stream from Migration
Barrier to floodplain berm at ~LT Sta. 108+00.

o Finished building confluence bar and covered it with
spawning gravel.

Public Fishing Area (PFA)/ ~Sta. 101+91 to 105+90:

o Excavated and built remaining channel upstream of
migration barrier from culvert outfall to 105+80.

o Formed and poured 50 L.f. of curb and bench pad for
the sidewalk in the handicap fishing area.

o Installed 60 I.f. of 15” HDPE pipe to extend existing
pipe to stream at ~Sta. 105+20.

o After diverting water into new channel on Nov. 23“’,
filled the temporary diversion with stockpiled soil.

o Constructed trails along both sides of stream with #8
and #57 stone and DGA.

o [Excavated and built new grass swale with 6” deep
French Drain of #57 stone on RDB upstream of new
sidewalk.

Ravine upstream of bridge:

o Installed rock in existing ditch on Left Descending

Bank (LDB).
Haul Roads:

o Installed #2 stone in wet areas of road along Site #2
and Wetlands Re-establishment Area #2.

o Installed #57 stone on haul roads from Sites #2 and
#3 to Power line Road.

Corps Disposal Area:

o Spread stockpiled soil over area where rock pile had
been.

o Constructed diversion swale down slope of rock pile
area to reduce existing rill erosion of slope above
existing wetland ponds.

Erosion & sediment controls
installed/maintained:
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Installed temporary seed and straw on:
o Finished areas of Public Fishing Area.
o Floodplain berm at Site #3 and regraded trail along
Site #2.
o Banks upstream of Campground Road.

Work scheduled for next
week:
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Finish grading soil through Public Fishing Area and along
Ravine.

Finish gravel trails. (Finish grade work in wet areas will have
to take place when the ground is frozen or in spring once it
dries out).

Repair and add gravel to Power line Road.

Seed and straw all disturbed areas along stream and haul
roads.

Finish grading work in Corps Disposal Area and seed with
temporary seed.

Progress/ Punch list Meeting is scheduled for Wednesday,
December 9"
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Work planned for two weeks »#. Complete any remaining punch list items.
ahead: »#/ Demobilize for winter until trees area planted in spring.
General Comments: > On Tuesday, November 17", KDFWR and USFWS personnel

removed fish from the PFA stream. They used a boat with
electric shockers to stun the fish so they could be netted. The
trout were then transported to the Cumberland River and
released.

» We temporarily diverted flow into the new channel for three
hours on Saturday, Nov. 21 to test the stream. It was
subsequently diverted back into temporary diversion.

» On Monday, Nov. 23" we permanently diverted the flow into
the new channel.

» The Hatchery Creek Public Fishing Area is closed until
December 11" so we may finish construction in that area.

Prepared by: Eric Dawalt, P.E. | Date: 12-10-2015

Pictures from the past week’s construction:

Finishing construction of the stream next to the Campground Road culvert. (Picture taken looking
downstream towards Campground Road).
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Finish grading soil and spreading stockpiled wood on Right Descending Bank (RDB) of stream.
(Picture taken looking upstream from Campground Road).

Finishing construction of stream downstream of Migration Barrier. (Picture taken looking
downstream from bridge).
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Finish grading next to stream downstream of Migration Barrier. (Picture taken from approximately
same location as above).

Ravine Spillway: Installing rocks (D50 of 24”) over geotextile from ~Sta. 0+30 to 0+50 on LDB of
ravine spillway. (Picture taken looking at LDB of ravine spillway and upstream on LDB of stream
channel).
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Same location as above: Installing rocks (D50 of 24”) over geotextile from ~Sta. 0+30 to 0+50 on
LDB of ravine spillway. Large rocks on RDB of ravine spillway have been covered with shot rock
to fill void spaces. (Picture taken looking downstream in ravine spillway from confluence bar).

Same location as above: Large rocks on both banks of ravine spillway have been covered with
shot rock to fill void spaces. (Picture taken looking downstream in ravine spillway from
confluence bar).
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Ravine Spillway: Installing rocks (D50 of 24”) over geotextile. (Picture taken looking downstream
in spillway on LDB at ~Sta. 0+50).

Ravine Spillway: Large rocks in bottom of spillway have had shot rock installed in void spaces.
Side slopes have been covered with soil. Constructed plunge pool and toe armor can be seen in
background. (Picture taken looking downstream in spillway at ~Sta. 0+30).
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Installing side rocks of Migration Barrier. (Picture taken looking upstream at RDB of Migration
Barrier).

KDFWR personnel shocking fish and removing them from PFA. (Picture taken looking
downstream next to new handicap sidewalk).



Weekly Construction Report
Hatchery Creek Design/Build Project

Public Fishing Area: Installing new 15” HDPE pipe to extend existing pipe to stream. (Picture
taken looking towards stream from existing gravel trail on RDB @ ~Sta. 105+00).

Public Fishing Area: Loading shot rock to haul across temporary culvert in stream to build
stream channel banks. (Picture taken Migration Barrier looking upstream).
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Public Fishing Area: Diverting water from temporary diversion channel permanently into the new
stream. It was a momentous occasion captured by not just a few cameras. (Picture taken looking
downstream from new sidewalk).

Public Fishing Area: Filling temporary diversion channel with stockpiled soil once water was
turned into new channel. (Picture taken on LDB at ~Sta. 102+00 looking downstream).
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Public Fishing Area: Installing new grass swale from parking lot (shown with rock French Drain to
prevent standing water) and regrading around new sidewalk. (Picture taken from LDB looking
across stream at approximate same location as above).

Public Fishing Area: View of stream once water was turned into new channel and temporary
diversion channel was filled. (Picture taken from culvert at exit from Hatchery looking
downstream).
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Step Pool Reach: Two hours after the water was diverted into the new stream it was flowing at the
step pool reach into the Cumberland River. (Picture taken looking upstream).

Step Pool Reach: Two hours after the water was diverted into the new stream it was flowing at the
step pool reach into the Cumberland River. (Picture taken looking downstream towards
Cumberland River).
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